COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 21/ 2013

ESTI MATE SUMVARY 10: 16: 41
CONTI D C18821 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 18821-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 69.0  DAYS TIME ALLOW 8/16/2013 FI XED COVPLETI ON DATI
|-70 EAGLE TO WOLCOTT PERCENT TI ME: 52. 67 ORI G TIME ALLOW 8/16/2013 FI XED COMPLETI ON DATI
PROJECT NO | MD702- 320
|-70 EAGLE TO WOLCOTT
NAME OF ROAD: 070A
PRQJECT COUNTI ES: EAGLE
CONTRACTOR:
COLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 15/ 2013 DATE TI ME STARTED 04/08/2013
2273 R VER ROAD DATE LET 02/ 14/ 2013 DATE WORK BEGAN 04/ 08/ 2013
DATE AWARDED 02/ 25/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 13/ 2013 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 04/ 08/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 9,523, 350. 17 PARTI Ol PATI NG $ 3,236, 726. 93 $ 2,316, 605. 64
AWARD PRQIECT AMT: $ 8,451, 577. 40 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 33.99% TOTAL EARNI NGS 3,236, 726. 93 2,316, 605. 64
FUNDS AVAI LABLE: $  6,286,623.24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,236, 726. 93 2,316, 605. 64
TOTAL CLAI V5: $ 0. 00 RETAI NAGE - 83, 640. 06 -61, 652. 72
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 3, 153, 086. 87 2,254, 952. 92
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,153, 086. 87 2,254, 952. 92
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,254, 952. 92

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18821-BI D ESTI MATE RUN 06/ 21/ 2013
PRQIECT: | MD702- 320 ESTI MATE NO 0002 10: 16: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00240 *Renoval of Asphalt Mat (Pl aning) 366, 627. 000 32, 933. 000
SY 168, 341. 000 260, 928. 55
1. 55000 201, 274. 000 311, 974.70
0010 202-00821 *Renoval of Sign Panel 7.000 0. 000
EACH 0. 000 0. 00
131. 00000 0. 000 0. 00
0015 202-01130 *Renoval of Cuardrail Type 3 1, 642. 000 0. 000
LF 0. 000 0. 00
3. 15000 0. 000 0. 00
0020 202- 01300 *Renoval of End Anchorage 13. 000 0. 000
EACH 9. 000 1, 683. 00
187. 00000 9. 000 1, 683. 00
0025 202-04002 C ean Cul vert 16. 000 0. 000
EACH 0. 000 0. 00
977. 00000 0. 000 0.00
0030 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 1, 485. 000 55. 000
cY 658. 000 18, 424. 00
28. 00000 713. 000 19, 964. 00
0035 203-01140 Rol I'ing 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0.00
0040 203-01500 Bl adi ng 15. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 203-01582 Truck (Dunp) 12. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0050 203-01590 Front End Loader (Rubber Tire) 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00

220. 00000 0. 000 0. 00



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18821-BI D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: | MD702- 320 ESTI MATE NO 0002 10: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-02330 Labor er 100. 000 0. 000
HOUR 20. 000 600. 00
30. 00000 20. 000 600. 00
0065 206- 00065 Structure Backfill (FlowFill) 5. 000 0. 000
CY 0. 000 0. 00
128. 00000 0. 000 0. 00
0070 207-00205 Topsoi | 640. 000 0. 000
CY 55. 000 440. 00
8. 00000 55. 000 440. 00
0075 207-00210 St ockpi | e Topsoi | 640. 000 230. 000
CY 147. 000 735. 00
5. 00000 377.000 1, 885. 00
0080 208- 00005 *Er osi on Log 1, 500. 000 525. 000
LF 660. 000 2,739.00
4. 15000 1, 185. 000 4,917.75
0085 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 250. 00
1, 250. 00000 1. 000 1, 250. 00
0090 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0095 208- 00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0100 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0105 208-00206 *Erosi on Control Supervisor 79. 000 28. 000
DAY 21.000 2,520. 00
120. 00000 49. 000 5, 880. 00
0110 210-01130 *Reset Cuardrail Type 3 14, 300. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18821-BI D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: | MD702- 320 ESTI MATE NO 0002 10: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 210-01200 *Reset End Anchor age 20. 000 0. 000
EACH 2.000 1, 534. 00
767. 00000 2.000 1, 534. 00
0120 212-00006 *Seedi ng (Native) 2.250 0. 000
ACRE 0. 000 0. 00
742. 00000 0. 000 0. 00
0125 212-00032 *Soi | Condi tioning 2.250 0. 000
ACRE 0. 000 0. 00
1, 306. 00000 0. 000 0. 00
0130 213-00012 *Spray-on Mul ch Bl anket 2. 250 0. 000
ACRE 0. 000 0. 00
3, 815. 00000 0. 000 0. 00
0135 240- 00000 *WIdlife Biologist 18. 000 0. 000
HOUR 18. 000 1,170. 00
65. 00000 18. 000 1,170. 00
0140 304- 06000 *Aggregat e Base Course (C ass 6) 1, 467.980 1, 467.980
TON 0. 000 0. 00
38. 00000 1, 467. 980 55, 783. 24
0145 304- 07000 Aggregate Base Course (C ass 7) 122. 000 0. 000
TON 0. 000 0. 00
39. 00000 0. 000 0. 00
0150 403-00721  Hot M x Asphalt (Patching) (Asphalt) 10. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00
0155 403-34801 *Hot M x Asphalt (G ading SX) (100) 44, 821. 000 2,911.520
TON 19, 715. 450 768, 902. 55
39. 00000 22,626.970 882, 451. 83
0160 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 2,691. 000 150. 630
TON 1, 053. 040 581, 278. 08
552. 00000 1, 203. 670 664, 425. 84
0165 411-10255 Enul si fied Asphalt (Sl ow Setting) 20, 178. 000 1, 026. 000
GAL 8, 138. 000 20, 345. 00
2.50000 9, 164. 000 22,910. 00



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18821-BI D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: | MD702- 320 ESTI MATE NO 0002 10: 16: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 5, 668. 000 0. 000
LF 2,925. 000 49, 432. 50
16. 90000 2,925. 000 49, 432. 50
0175 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 1, 000. 000 0. 000
LF 0. 000 0. 00
33. 45000 0. 000 0. 00
0180 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
739. 00000 0. 000 0. 00
0185 606-01460 *Medi an Ter m nal 4. 000 0. 000
EACH 0. 000 0. 00
3,107. 00000 0. 000 0. 00
0190 606-02003 *End Anchorage (Nonfl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 920. 00000 0. 000 0. 00
0195 606- 02005 *End Anchor age (Fl ared) 12. 000 0. 000
EACH 8. 000 14, 488. 00
1, 811. 00000 8. 000 14, 488. 00
0200 607-11350 *Fence Deer 0. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0205 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3.15000 0. 000 0. 00
0210 612-00001  *Delineator (Type I) 10. 000 0. 000
EACH 0. 000 0. 00
23. 00000 0. 000 0. 00
0215 612-00003  *Delineator (Type II1) 10. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0220 614-00011 *Sign Panel (Qass I) 62. 500 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18821-BI D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: 1 MD702- 320 ESTI MATE NO 0002 10: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 614-72875 *Loop Detector Wre 3, 500. 000 0. 000
LF 0. 000 0. 00
3. 75000 0. 000 0. 00
0230 614- 73005 *Piezo (Electric) (Cass Il) 8. 000 0. 000
EACH 0. 000 0. 00
1, 570. 00000 0. 000 0. 00
0235 614-80001 *Fl ashi ng Beacon (Sol ar Power ed) 1. 000 0. 000
EACH 0. 000 0. 00
3, 762. 00000 0. 000 0. 00
0240 614-80385 *Runble Strip 10, 456. 000 0. 000
LF 0. 000 0. 00
0. 35000 0. 000 0. 00
0245 614-86735 *\Weat her Sensor 1. 000 0. 000
LS 0. 000 0. 00
9, 144. 00000 0. 000 0. 00
0250 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 800 8, 000. 00
10, 000. 00000 0. 800 8, 000. 00
0255 626- 00000 *Mobi | i zati on 1. 000 0.194
LS 0.271 261, 515. 00
965, 000. 00000 0. 465 448, 725. 00
0260 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 100 867. 40
8, 674. 00000 0. 500 4,337.00
0265 627-00005 *Epoxy Pavenent Mar ki ng 894. 000 0. 000
GAL 0. 000 0. 00
70. 55000 0. 000 0. 00
0270 627-00011 *Pavenent Marking Paint (Waterborne) 1, 500. 000 151. 000
GAL 525. 000 15, 093. 75
28. 75000 676. 000 19, 435. 00
0275 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 11, 000. 000 0. 000
SF 0. 000 0. 00
9. 55000 0. 000 0. 00



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18821-BI D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: | MD702- 320 ESTI MATE NO 0002 10: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 128. 000 0. 000
Li ne
) SF 0. 000 0. 00
12. 55000 0. 000 0. 00
0285 630-00000  *Fl aggi ng 4, 500. 000 833. 250
HOUR 947. 750 4,975. 69
5. 25000 1, 781. 000 9, 350. 25
0290 630- 00007 *Traffic Control Inspection 34. 000 15. 000
DAY 8. 000 1,672.00
209. 00000 23. 000 4, 807. 00
0295 630-00012 *Traffic Control Managenent 79. 000 23. 000
DAY 23. 000 20, 424. 00
888. 00000 46. 000 40, 848. 00
0300 630-80341 *Construction Traffic Sign (Panel Size A) 24.000 5. 500
EACH 0. 000 0. 00
57.50000 5.500 316. 25
0305 630-80342 *Construction Traffic Sign (Panel Size B) 72.000 35. 000
EACH 1. 000 68. 00
68. 00000 36. 000 2,448. 00
0310 630-80343 *Construction Traffic Sign (Panel Size C 64. 000 30. 000
EACH 2.000 156. 80
78. 40000 32. 000 2,508. 80
0315 630-80344 *Construction Traffic Sign (Special) 160. 000 80. 000
SF 0. 000 0. 00
20. 90000 80. 000 1,672.00
0320 630-80348 *Construction Information Sign 2.000 1. 000
EACH 0. 000 0. 00
365. 00000 1. 000 365. 00
0325 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
6, 793. 00000 1. 000 6, 793. 00
0330 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
784. 00000 2.000 1, 568. 00



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18821-BI D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: 1 MD702- 320 ESTI MATE NO 0002 10: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 95. 000
EACH 5. 000 78.50
15. 70000 100. 000 1, 570. 00
0340 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 7.500
EACH 0. 000 0. 00
15. 70000 7.500 117.75
0345 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 100. 000 7.500
EACH 0. 000 0. 00
15. 70000 7.500 117.75
0350 630-80380 *Traffic Cone 450. 000 225. 000
EACH 0. 000 0. 00
15. 70000 225. 000 3,532.50
0355 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 045. 00000 0. 000 0. 00
0360 630-85040 *| npact Attenuator (Truck Munted Attenuator) 4. 000 1. 000
(Temporary) EACH 0. 000 0. 00
20, 900. 00000 1. 000 20, 900. 00
0365 700-70010 F/ A M nor Contract Revisions 350, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 1, 429. 480 1, 429. 480
FA 0. 000 0. 00
1. 00000 1, 429. 480 1, 429.48
0375 700-70012 F/ A Asphalt Pavenent |ncentive 456, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 244, 000. 000 2,878.770
FA 91, 005. 300 91, 005. 30
1. 00000 93, 884. 070 93, 884. 07



CONTI D C18821 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18821-BI D ESTI MATE RUN 06/ 21/ 2013
PRQIECT: | MD702- 320 ESTI MATE NO 0002 10: 16: 41
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700- 70042 F/ A Railroad Fl aggi ng and Revi ew 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 625-00001 Const Surveying (Hour) Overlay Stationing 49. 500 0. 000
HOUR 49. 500 4, 950. 00
100. 00000 49. 500 4, 950. 00

CAT 0200 CURRENT AMI $ 6,851,184.62$% 2,135,276.12% 2,718,464.71
CAT NOO300 Al Structures

0400 202-00201 *Renoval of Curb 7,109. 000 337.000
LF 1, 505. 000 54, 180. 00
36. 00000 1, 842. 000 66, 312. 00
0405 202-00240 *Renoval of Asphalt Mat (Pl aning) 17, 374. 000 14, 565. 000
SY 0. 000 0. 00
1. 55000 14, 565. 000 22,575.75
0410 202-00425 *Renoval of Bridge Railing 7,109. 000 2,823. 000
LF 182. 000 1,028. 30
5. 65000 3, 005. 000 16, 978. 25
0415 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 66. 000 32.500
SY 33. 500 8, 375. 00
250. 00000 66. 000 16, 500. 00
0420 202- 00504 *Removal of Expansion Device 397. 000 0. 000
LF 0. 000 0. 00
131. 00000 0. 000 0. 00
0425 202-01000 *Renoval of Fence 420. 000 190. 000
LF 157. 000 392.50
2.50000 347.000 867. 50
0430 202- 05100 *Sandbl asti ng Rei nforcing Steel 50. 000 25. 000
SY 25. 000 2, 550. 00
102. 00000 50. 000 5, 100. 00
0435 403-34801 Hot M x Asphalt (G ading SX) (100) 1, 876. 000 0. 000
TON 0. 000 0. 00

39. 00000 0. 000 0. 00



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18821-BI D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: 1 MD702- 320 ESTI MATE NO 0002 10: 16: 41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0300 Structures
0440 411-03342 Asphal t Cement Perfornmance G ade (PG 64-28) 170. 000 0. 000
TON 0. 000 0. 00
552. 00000 0. 000 0. 00
0445 411-10255 Enul si fied Asphalt (Sl ow Setting) 740. 000 0. 000
GAL 0. 000 0. 00
2.50000 0. 000 0. 00
0450 515-00400 *Concrete Seal er 1, 800. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0455 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 279. 000 0. 000
LF 0. 000 0. 00
172. 00000 0. 000 0. 00
0460 518-01004 *Bri dge Expansion Device (0-4 Inch) 118. 000 0. 000
LF 0. 000 0. 00
183. 00000 0. 000 0. 00
0465 518-02030 *Pol yester Concrete End Dam 132. 000 0. 000
CF 0. 000 0. 00
293. 00000 0. 000 0. 00
0470 601- 03040 *Concrete O ass D (Bridge) 14. 000 7.000
cY 7.000 12, 285. 00
1, 755. 00000 14. 000 24,570. 00
0475 601- 40300 *Structural Concrete Coating 246. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0480 606-01370 *Transition Type 3G 14. 000 0. 000
EACH 2.000 2,334.00
1, 167. 00000 2.000 2,334.00
0485 606-01380 *Transition Type 3H 14. 000 0. 000
EACH 2.000 1, 254. 00
627. 00000 2.000 1, 254. 00
0490 606-11030 *Bridge Rail Type 10M 363. 000 91. 000
LF 101. 000 15, 554. 00
154. 00000 192. 000 29, 568. 00



CONTI D C18821 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18821-BI D ESTI MATE RUN 06/ 21/ 2013
PRQJECT: | MD702- 320 ESTI MATE NO 0002 10: 16: 41
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0300 Structures
0495 606-11032  *Bridge Rail Type 10M (Special) 6, 746. 000 0. 000
LF 322. 000 56, 350. 00
175. 00000 322. 000 56, 350. 00
0500 607-53005 *Fence Chain Link (Special) 768. 000 0. 000
LF 0. 000 0. 00
107. 00000 0. 000 0. 00
0505 607-53161 *Fence Chain Link (Special) (60 Inch) 700. 000 0. 000
LF 0. 000 0. 00
82. 00000 0. 000 0. 00
0510 630-80370 Concrete Barrier (Tenporary) 3, 000. 000 1, 500. 000
LF 0. 000 0. 00
157. 00000 1, 500. 000 235, 500. 00
0515 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 6. 000 3. 000
(Tenporary)
EACH 0. 000 0. 00
3, 657. 00000 3. 000 10, 971. 00
0520 700-70130 F/ A Repair Bridge Deck 50, 000. 000 0. 000
FA 27,026. 720 27,026.72
1. 00000 27,026. 720 27,026.72
CAT 0300 CURRENT AMI $ 2, 664, 810.55 $ 181,329.52 % 515, 907. 22
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0525 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0530 620- 00020 Sanitary Facility 3. 000 3. 000
EACH 0. 000 0. 00
785. 00000 3. 000 2,355.00
0535 700- 70034 F/A Field Ofice 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 7,355.00 $ 0.00% 2,355.00

PRQJECT TOTAL CURRENT AMI $ 9,523,350.17 $ 2,316,605.64$ 3,236, 726.93



